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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

HEADING
April 11, 1994

Neil Norrell, OSC, USEPA Region II \ VM
Response and Prevention Branch -

Pavlou, EPA

Salkie, EPA

Marshall, EPA

Sprague, EPA

Daloia, EPA

Karlen, EPA

Triggs, NJDEPE

Chlef Richard Taylor, Hamilton Twp. Police Dept. and OEM

Charles G. Prince, Fire Inspector/Fire Official, Fourth
Fire District, Hamilton Township

ERD, Washington, (E-Mail)

TAT

EERERT

SUBJECT: Nearpara Rubber Co., Hamilton Township,

Mercer County, New Jersey

POLREP : Seventeen (17)

II.

IIL.

BACKGROUND

Site No.: BZ

Delivery Order No.: 2001-02-016
Response Authority: CERCLA

NPL Status: Non-NPL

State Notification: 5

Action Memorandum: Approved 9/93
Start Date: 10/14/93
Demobilization Date: N/A
Completion Date: N/A

SITE INFORMATION

The Nearpara Rubber Inc. facility is an inactive recycling/

production facility, located in Mercer County, New Jersey.
The site was formerly a tire, rubber and latex recycling
facility which produced rubber and latex products from
recycled materials. (Refer to previous POLREPs for more



Planned Removal Actions

The Nearpara Rubber site removal action will be divided
into two phases. Phase 1 will consist of stabilizing,
identifying and quantifying all waste materials on site.
Phase 2 will include the transportation and proper
disposal of the hazardousz materials located on site.

Situation
Lo Current Situation

Site security will continue throughout the duration of
the removal action. All of the known drums, above ground
tanks, vats,. sumps, underground tanks and transformers
located at the Nearpara site have been sampled and
undergone characterization and field compatibility
testing. Laboratory chemicals have been packed in 55
gallon drums in preparation for disposal. Unknown
materials have been neutralized, composited, and staged.

2. Removal Actions Lo Dalke

Disposal data was evaluated and waste codes were assigned
to the disposal groups. Bids for disposal were received.
A site safery audit was preformed to assure safety
regulations were intact. Material from a leaking above
ground storage tank was transferred into temporary
holding tanks. Sludyge frow the tank bottom was sampled

and field analysis performed. Office equipment was
remobilized. ' '
< v Enforcement

Personnel from the Office of Regional Counsel visited the
site and reviewed documents. Information obtained will
be used to determine potential enforcement actions.
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Cx Next Steps

Review of analytical data will be completed. Waste codes
for materials on-site will be finalized and bids for
disposal accepted. The other above ground tanks located
at the facility will be inspected closely to determine
their integrity. Material contained in the tanks will be
transferred to bulking tanks if the condition is in
question. The transport and disposal of materials will
take place pending disposal facility acceptance.

D. Key Issues

none.



V. Cost Information (Up to 4/8/94)
|

EPA costs:
ERCS costs:
TAT costs:

TOTAL Costs to Date:

Note:

All costs listed are approximate and:shgﬁgd
only.
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Cost
To Date

$ 71,000
$ 271,000
$ 31,200

$ 373,200

be used for estimates
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